(€D STy 7
.\>$\ @&.

A4

®®“OHIANQ
0
YV agenct

I

BN
AL proTE®

United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

|. HEADING

Date: March 27, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No.15 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

1. SS TEINFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility



B.

V.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

Situation
1. Current Situation

March 20, 2000 (Monday)

Personnel on site: 6 START, ERRS 15, 2 USCG, 3 EPA

Weather : Morning fog to partly sunny, temps 40 to 55 F.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued to collect sampling
data from unknown drums to assist in hazcatting, Reviewed the
ERRS hazcat and data recording process, Oversaw and
documented generator drum removal (21 drums shipped today),
Continued finalizing air sampling requirements for tank transferring
operations, Restocked site sampling supplies, Completed and
distributed Polrep 14. ERRS continued treating contact water,
Hazcatting unknown drum samples, reorganized drum hazcatting
documentation, and pumped 1,500 gallons of oily water off the roof
of Tank 1 into Baker Tank 10.




March 21, 2000 (Tuesday)

Personnel on site: 5 START, 15 ERRS, 2 USCG, 1 EPA. Additional
$1,000,000.00 ceiling added for ERRS contractor.

Weather: Morning intermittent light rain, afternoon partly sunny,
temperatures ranging from low 40's to low 60's F.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START set up perimeter air
monitoring locations for tank transferring operations and began
monitoring continuously throughout operations, Collected sample of
treated stormwater from Baker Tank 22 (Batch 11) for potential
discharge to the City of Tacoma Sanitary Sewer, Continued
updating hazcat data and coordinating data management with
ERRS. ERRS continued treating contact stormwater, Staged and
segregated the drums into proper waste groups, Reorganized drum
hazcatting data, Began tank transferring operation of first layer at
Tank 1 (8 truck loads shipped out by Emerald Services totaling
38,718 gallons).

March 22, 2000 (Wednesday)
Personnel on site: 5 START, 15 ERRS, 2 USCG, 1 EPA
Weather: Cloudy, steady rain, low wind, temperatures in the 40's
All site personnel attended daily safety meeting and discussed site
safety and planned activities. START applied for and
received permission to discharge a batch of treated stormwater,
Provided continuous air monitoring during tank transferring
operations, Continued updating hazcat and sampling data. ERRS
continued treating contact stormwater, Discharged 20,000 gallons
of treated stormwater to the City of Tacoma Sanitary Sewer,
Continued tank transferring operation of first layer at Tank 1 (7 truck
loads shipped out by Emerald Services totaling 34,507 gallons) and
second layer at Tank 1 (1 truck load shipped out by Phillips totaling
4,131 gallons). Emerald Services also collected 15,000 gallons of
wastewater from Tank 6 and pumped off 5,000 gallons of
wastewater from the secondary containment at Tank Farm 1.

March 23, 2000 (Thursday)

Personnel on site: 5 START, 17 ERRS, 2 USCG, 0 EPA

Weather: Partly cloudy, moderate winds, temperatures in the 40's

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START applied for and received
permission to discharge a batch of treated stormwater, Provided
continuous air monitoring during tank transferring operations,
Collected samples from two different phases of materials located in
Baker Tank 19, Set up locations for air sampling, Continued
updating hazcat and sampling data. ERRS continued treating
contact stormwater, Discharged 20,000 gallons of treated
stormwater to the City of Tacoma Sanitary Sewer, Continued tank
transferring operation of second layer at Tank 1 (6 truck loads




shipped out by Phillips totaling 30,306 gallons). Emerald Services

also collected 10,666 gallons of wastewater from Baker Tank 6 and
Spencer Environmental pumped off 5,000 gallons of antifreeze from
Baker Tank 18.

March 24, 2000 (Friday)

Personnel on site: 6 START, 16 ERRS, 2 USCG, 1 EPA
Weather: Mostly sunny, light breeze, high in the mid 50's. All site
personnel attended daily safety meeting and discussed site safety
and planned activities. START collected sample of treated
stormwater from Baker Tank 16 (Batch 12) for potential discharge
to the City of Tacoma Sanitary Sewer, Prepared sample containers
for the next week=s sampling events, Continued updating hazcat
data and coordinating data management with ERRS. ERRS
continued treating contact stormwater, Processed oil filter drums
into roll-off boxes (20 cubic yards), Cleaned Baker Tank 6, Pumped
glycol drums into Baker Tank 18 (5000 gallons), Pumped A-Fuels
and spent solvents into Baker Tank 9 (3,000 gallons), Disposed of
non-RCRA debris into non-RCRA drop-box, Reorganized drum
hazcatting paperwork.

March 25, 2000 (Saturday)

Personnel on site: 3 START, 0 ERRS, 0 USCG, 0 EPA

Weather: Mostly cloudy, light breeze, temperatures in the 40's to
low 50's. START inventoried drums and other containers in
Building 3, Continued preparing sample containers for the next
week:s sampling events, Continued updating hazcat data.

2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a

change of scope was signed. A purchase request was also signed

and ERRS was funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of
Tacoma Public Works) continue to provide assistance with
discharge of treated contact water.

Drums -

Qil Filter Drums: This phase of the project is completed.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA
drums). Selected generators have removed a total of 570 drums
and 12 totes of waste. Remaining drums undergoing segregation
and bulking with similar waste streams prior to disposal.

QOil Drums in Building #5: Continued sampling and collecting data for the




oil drums located in the southern portion of Building #5 and
performing Hazard Categorization tests on these samples. The
material from 116 of these drums and 4 totes was pumped into a
6,000 gallon storage tank to reduce disposal costs. Disposal
facility to be determined.

Antifreeze Drums: Antifreeze from 65 drums was pumped into Baker Tank
#18 and removed by Emerald Services. All identified drums of
antifreeze (108) have been inventoried and staged north of BT #18
for bulking prior to disposal.

Solvent Drums: All identified drums of spent solvent have been
inventoried. All Spent Solvent drums have been pumped into Baker
Tank #9 for bulking prior to disposal. Disposal facility to be
determined.

Glycol Drums: 5,000 gallons of glycol have been pumped into Baker Tank
#18 for bulking prior to disposal. Disposal facility to be determined.

Baker Tanks - To date 319,708 gallons of stormwater has been hauled
off-site by Emerald Services for disposal. Treated and discharged

8 batches (approximately 160,000 gallons total) of waste water to

the City of Tacoma Sanitary Sewer System. Baker Tanks are
decontaminated and returned to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment
system.

ASTs - To date all of the ASTs in Tank Farm 1 (T-1, T-3, T-4, and T-5)
and Tank Farm 2 (T-7, T-8, T-9, T-10, T-11, T-12, T-13, T-14, and
T-15) have been sampled. The contents of Tank Farm 3 (T- 18,

T-19, T-20, T-21, T-22, T-23, T-24 and T-25) has been determined
using an oil/water interface probe. To date 109,162 gallons have

been removed from T-1, 107,662 gallons of which have been

disposed of off site.

Soil - No work was performed this week regarding site soils. To date, 14
soil samples were collected during the assessment phase to
characterize site soils.

3.Enforcement
The Region currently has some information regarding potential
responsible parties (PRPs) at the site. EPA intends to gather
additional PRP information during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:



Drums: organization of drums and documents (manifests & profile analyses),
hazard categorization and disposal tests, and removal of containers from
the site.

Baker Tanks: The waste water from some tanks will continue to be treated on
site and discharged. Atthe same time, waste water from other Baker
Tanks will continue to be shipped off site. As tanks are emptied, they will
be returned to the rental company.

Surface Water: manage surface water as it collects onsite (including sampling,
treatment, and discharge), clean concrete and asphalt surfaces that
currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.

ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and
removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water. Continued data management including for all non- oil filter
drums. Continued treatment of Baker Tank water, ship some of it off site.
Discharge treated contact and non contact water to the Tacoma Sanitary
Sewer, in accordance with the Special Approved Discharge (SAD).
Decontaminate Baker Tanks as they are emptied and return them to the
vendor.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters Non contact waters being treated on site.
Emergency discharges have ceased.

Management of contact water; Contact surface water (that which falls with in the
secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and some
of it is being treated and discharged and some is being disposed off site.
Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will
have the opportunity dispose of their wastes.

Cost Information



Estimated costs are summarized below

Established Estimated Costs

Ceiling as of date listed
EPA $ 150,000 $34,160 (3/26)
START $ 350,000 | $154,551 (3/26)
ERRS $ 2,100,000 | $971,536 (3/23)
Coast Guard $ 100,000 $63,804 (3/26)
| Total $ 2,700,000 1,224,051

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



Wi Disposition of Wastes

Truck

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration Control
Used Oil Filters solid and 270 cuyd placed linersinreliefs | removed oil filters from 55 gallon drums and Waste Management delivered to Olympic View
solidified consolidated in reliefs Sanitary Landfill
waste
Used Oil Filter solid waste 120 cuyd placed linersinreliefs | crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Bethlehem Steel
Drums volume for recycling.
Used RCRA Drums solid waste 164 cuyd placed linersinreliefs | crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Columbia Ridge
volume Landfill.
Generator Drums sledges and 570 drumsand 12 NA generators contracted with TSDs to properly Brought to various disposal companies
liquids totes manage their waste
Oily Debris solidified 20cuyd placed linersinreliefs | consolidated in reliefs Phillips Services Corp. delivered to Olympic View
waste Sanitary Landfill
Contact Rain Water liquid 319,708 gal contained in Baker Emerald Petroleum Servicess (EPS) water EPS, to City of Tacoma Sanitary Sewer
Tanks treatment plant
Contact Rain Water liquid 123,400 gal contained in Baker Phillips Services Corp. water treatment plant Phillips Services Corp. to City of Tacoma Sanitary
Tanks Sewer
Contact Rain Water liquid 160,000 gal contained in Baker treated on site with temporary waste water to City of Tacoma Sanitary Sewer
Tanks treatment system
Baker Tanks solid Tank NA pressure washed, and wiped down returned to Vendor (Baker Tanks, Inc.)
Tip Trailers solid 11 trailers NA transported off site to make room for other temporarily stored at the Phillips Services Corp.
activities facility adjacent to the site
Oil From Drums liquid 105 drums + 4 totes 26,000 gallon poly tank on site to be determined
Antifreeze from liquid 65 drums Bulked into Baker transported by Spencer Delivered to Onyx for recycling
Drums Tank #18
Tank 1 Oily Water liquid 1,500 gal Bulked into Baker transportation to be determined to be determined
Tank #10
Tank 1 Layer 1 liquid 73,225 gal Transferred to Vac transported by EPS Delivered to EPS for recycling
Truck
Tank 1 Layer 2 liquid 34,437 gal Transferred to Vac transported by Phillips Services Corp. Delivered to Phillips Services Corp. For recycling




A-Fuel/Solvent from liquid 3,000 gal Bulked into Baker transportation to be determined to be determined
Drums Tank #9
Waste Stream Medium Quantity Containment- Treatment Disposal
Migration Control
Glycol From Drums liquid 5,000 gal Bulked into Baker transportation to be determined to be determined

Tank #18




VIl Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry By
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Puyallup Tribe of Indians, Tacom, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

\l| Status

Case Pending.



